STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  WIR-021010
Address: 333 Burma Road Date Inspected: 21-Feb-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai,China
CWI Name: Cheng Xi/Geng Wei CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: OBG

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector, Nagalingam Pandaram Pillai was present during
the times noted above for observations relative to the work being performed.

Magnetic Particle Testing:-

BAY#14

This QA inspector performed Magnetic Particle Testing (MT) of approximately 15% of the area previously tested
and accepted by ZPMC Quality Control Personnel. This QA Inspector generated an MT report for this date. The
member isidentified as OBG Anchor Plate Bearing Block. The weld designation reviewed is as follows:
APBB1-088-11,088-3,088-16,107-15,087-6,100-4,099-4, 095-12,087-13,100-3, 050-11

In process I nspection:-

BAY#14

This QA Inspector observed the following work in progress:

SMAW in the 4G position for the OBG Segment 13BE& 13CE Corner Assembly. The weld joint was designated

as: OBE13C-004. The welder isidentified as #066258. ZPMC QC isidentified as Mr. Zhong Y ong Hong. The
welding variables recorded by QC appear to comply with WPS-B-P-2214-TC-U4B-FCM-1. Please see the
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attached picture.

This QA Inspector observed the following work in progress:

FCAW in the 3G position for the OBG Segment 14E Floor beam to Edge pand . The weld joint was designated
as: SEG3019N-266. The welder isidentified as#066763. ZPMC QC isidentified as Mr. Zhong Guo Hui.The
welding variables recorded by QC appear to comply with WPS-B-T-2233-ESAB.

This QA Inspector observed the following work in progress:

FCAW in the 3G position for the OBG Segment 14E Side panel stiffener to Floor Beam. The weld joint was
designated as. SEG3019S-46. The welder isidentified as #066733. ZPMC QC isidentified as Mr. Zhong Guo Hui.
The welding variables recorded by QC appear to comply with WPS-B-T-2233-ESAB.

This QA Inspector observed the following work in progress:

FCAW in the 3G position for the OBG Segment 14E Side panel stiffener. The weld joint was designated as:
SEG3019AY-114. The welder is identified as #066439. ZPMC QC isidentified as Mr. Zhong Guo Hui.The
welding variables recorded by QC appear to comply with WPS-B-T-2233-ESAB.

This QA Inspector observed the following work in progress:

FCAW in the 3G position for the OBG Segment 13CE Deck panel diaphragm to longitudinal diaphragm. The weld
joint was designated as; DP3104-001-244. The welder isidentified as #052696. ZPMC QC isidentified as Mr.
Zhong Y ong Hong. The welding variables recorded by QC appear to comply with WPS-B-T-2233-ESAB

This QA Inspector observed the following work in progress:

FCAW in the 2G position for the OBG Segment 13CE Deck pand diaphragm to Floor beam flange. The weld
joint was designated as: SEG3011G-006. The welder isidentified as #066041. ZPMC QC isidentified as Mr.
Zhong Y ong Hong. The welding variables recorded by QC appear to comply with WPS-B-T-2232-ESAB

This QA inspector observed the following work in progress:

FCAW welding of weld joint no: SEG3019BB-144 |ocated on OBG Segment 14E Bottom panel stiffener to Floor
Beam. Welder isidentified as#067079. ZPMC QC isidentified as Mr. Zhong Guo Hui. Welding was performed
according to the weld repair report B-WR20246.The welding variables recorded by QC appeared to comply with
the WPS-345-FCAW-3G(3F)-ESAB-Repair.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.
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BAY#14
OBG Segment 13CE

BAY#14
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for the weld joint no: BP3104-001-244
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Summary of Conversations:

No Relevant Conversation.

Comments

This report isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang 150-0042-2372, who represents the Office of Structural Materials for
your project.

I nspected By: Pillai,Pandaram Quality Assurance Inspector

Reviewed By: Patel ,Hiranch QA Reviewer
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